



# City of East Point

## Public Works – Transportation Office

Project Updates: July 2024

### Transportation Construction Projects

**MAYOR**  
Deana Holiday Ingraham

**COUNCIL MEMBERS**

**Ward A**  
Sharon D. Shropshire  
Eric Friedly

**Ward B**  
Carrie Ziegler

**Ward C**  
T. Starr Cummings  
Tremayne Mitchell

**Ward D**  
Joshua B. Butler IV  
Dr. LaTonya Martin Rogers

**INTERIM CITY MANAGER**  
Howard W. Brown, Jr.

1. **Ale Circle at Washington Rd Intersection Improvements (Ward D)**– The Ale Circle at Washington Rd project will realign Ale Circle to provide access south of the current location. It also includes adding sidewalk and extending the southbound right turn lane onto Camp Creek Rd. **In construction. Estimated completion date: September 2024**

Current Activities:

- **Road Closure for Ale Circle begins Monday July 8th**
- AGL Utility Work
- Road Milling and Resurfacing

2. **Ben Hill Rd Sidewalk and Intersection Improvements (Ward C)**– Construction involves adding sidewalk on Ben Hill Rd from Headland Dr to Washington Rd and intersection upgrades at Dodson Dr. **In construction. Estimated completion date: September 2024**

Current Activities:

- AGL Utility Work
- AT&T Utility Work
- Sidewalk Work
- Asphalt Work

3. **N Commerce Dr and Redwine Rd Intersection Improvements (Ward C/D)** – Construction consist of implementing a new traffic signal at the intersection of N Commerce Dr and Redwine Rd with crosswalks and sidewalk. **In construction. Estimated completion date: August 2024**

Current Activities:

- Asphalt Milling and Resurfacing
- Pavement Marking and Signing placement
- Traffic Signal installation

4. **N Commerce Dr Sidewalk Project (Ward D)**– Involves the construction of sidewalk on the east side of N Commerce Dr from Marketplace Blvd to Redwine Rd. **In construction. Estimated completion date: August 2024**

Current Activities:

- Sod and shrub installation.





# City of East Point Public Works – Transportation Office

Project Updates: July 2024

## Transportation Construction Projects

**MAYOR**  
Deana Holiday Ingraham

**COUNCIL MEMBERS**

**Ward A**  
Sharon D. Shropshire  
Eric Friedly

**Ward B**  
Carrie Ziegler

**Ward C**  
T. Starr Cummings  
Tremayne Mitchell

**Ward D**  
Joshua B. Butler IV  
Dr. LaTonya Martin Rogers

**INTERIM CITY MANAGER**  
Howard W. Brown, Jr.

6. **Traffic Calming Project Set 1** – Design includes placing speed cushions/tables on:

- Dogwood Dr (Ward C) **COMPLETE**
- Arrowood Dr (Ward C) (from Black Forest Trail to Dodson Dr) **COMPLETE**
- Plantation Dr (Ward C) (from Ben Hill Rd to Headland Dr) **COMPLETE**
- Montrose Drive (Ward A) (from Riggs Dr to Semmes St) **COMPLETE**
- Sun Valley Blvd (Ward D) (from Catalina Cir to Janice Dr) **COMPLETE**
- Palm Springs Dr (Ward D) (from Catalina Cir to Sun Valley Blvd) **COMPLETE**

Current Activities:

- Field Inspections

7. **Sidewalk Projects** – The City of East Point’s sidewalk project consists of adding sidewalk and fixing areas of issues on the following roads:

- Headland Ter (Ward A)– **In construction. Estimated completion date: August 2024**

Current Activities

- Speed humps Installation

- Dodson Dr Connector (Ward C)– **In construction. Estimated completion date: August 2024**

Current Activities

- Sidewalk installation

- Mt Olive Rd (Ward C)– **In construction. Estimated completion date: August 2024**

Current Activities

- Fire Hydrant Corrections
- Sidewalk installation

- Connally Sidewalk Maintenance from Main St to Lester St – **In construction. Estimated completion date: August 2024**

Current Activities

- Sidewalk removal and installation





# City of East Point

## Public Works – Transportation Office

Project Updates: July 2024

**MAYOR**  
Deana Holiday Ingraham

### COUNCIL MEMBERS

**Ward A**  
Sharon D. Shropshire  
Eric Friedly

**Ward B**  
Carrie Ziegler

**Ward C**  
T. Starr Cummings  
Tremayne Mitchell

**Ward D**  
Joshua B. Butler IV  
Dr. LaTonya Martin Rogers

**INTERIM CITY MANAGER**  
Howard W. Brown, Jr.

### Transportation Construction Projects

8. **GDOT PI #0019796 Resurfacing (TIP Funding).**
  - a. Washington Rd from Main St/SR 14 to N Commerce Dr (Ward D)
  - b. N Commerce Dr from Washington Rd to Redwine Rd (Ward D)
  - c. Centre Pkwy from N Commerce Dr to SR 6/Camp Creek Pkwy (Ward D)

**Construction to start August 2024**
  
9. **GDOT PI #0012638 LCI Downtown Multimodal** – Design includes streetscape of East Point Street and Main Street. **In construction. Estimated completion date: April 2026**

### Current Activities

- AGL utility work
- Water and Sewer utility work
- AT&T utility work

Please email [transportationdivision@EastPointCity.org](mailto:transportationdivision@EastPointCity.org) for any questions or concerns.

