



City of East Point

Public Works – Transportation Office

Project Updates: July 2024

MAYOR
Deana Holiday Ingraham

COUNCIL MEMBERS

Ward A
Sharon D. Shropshire
Eric Friedly

Ward B
Carrie Ziegler

Ward C
T. Starr Cummings
Tremayne Mitchell

Ward D
Joshua B. Butler IV
Dr. LaTonya Martin Rogers

**INTERIM CITY
MANAGER**
Howard W. Brown, Jr.

Transportation Design Projects

- Traffic Calming Project Set 2** – Study and design consists of milling and resurfacing, sign and pavement marking updates, drainage corrections, and minor traffic calming placement on:
 - Church St (from Washington Rd to Lyle Ave) (Ward B)
 - East Point St (from Washington Rd to Vesta Ave) (Ward B)
 - West Taylor Ave (from Washington Rd to Main St) (Ward A/B)
 - Harrison Rd (from Virginia Ave to Willingham Dr) (Ward B)**Design start date: August 2024**
- Dodson Dr Sidewalk Project** (Ward C) – The design of this project will include adding sidewalk on the west side of Dodson Dr from Earl Godfrey Circle to Hogan Rd. **In design (Phase 1 of 3). Estimated completion date: September 2024**
- Janice Dr Intersection Improvements** (Ward D) – The Janice Dr intersection project involves realigning Janice Drive to meet Candlewood Dr and introducing a new traffic signal. **In design (Phase 3 of 3). Estimated completion date: July 2024**
- Church St and Neely Dr Stop Sign Intersection Project** (Ward B) – Church and Neely design project will include adding stops signs at all approaches with sidewalk ramp updates. **In design (Phase 1 of 3). Estimated completion date: August 2024**
- Sir Henry St (Ward D) and Winburn Ave (Ward B) Traffic Calming Project** – Design includes adding speed tables to Sir Henry St and Winburn Ave. **In design (Phase 3 of 3). Design Complete.**
- Desert Dr Resurfacing Project** (Ward D) – Design includes resurfacing plans for Desert Dr from Camp Creek Pkwy to Redwine Rd. **In design (Phase 1 of 3). Estimated completion date: December 2024**
- Sylvan Rd North Sidewalk Project** (Ward B) – The design of the Sylvan Rd North project will consist of adding sidewalk from Winburn Drive to the City of Atlanta. **Design to start September 2024**





City of East Point

Public Works – Transportation Office

Project Updates: July 2024

MAYOR

Deana Holiday Ingraham

COUNCIL MEMBERS

Ward A

Sharon D. Shropshire
Eric Friedly

Ward B

Carrie Ziegler

Ward C

T. Starr Cummings
Tremayne Mitchell

Ward D

Joshua B. Butler IV
Dr. LaTonya Martin Rogers

INTERIM CITY MANAGER

Howard W. Brown, Jr.

Transportation Design Projects

8. **GDOT PI #0019794 Multimodal Improvements Main St from W Cleveland Ave to Womack Ave (Ward B) -. Evaluation Committee Review**
9. **GDOT PI # 0019886 Multimodal Path Norman Berry Dr/Bobby Brown from Sumner Park to Virginia Ave (Ward B) – Evaluation Committee Review**
10. **GDOT PI #0017993 Welcome All Rd & Welcome All Rd Connector Study (Ward D) – Church and Neely design project will include adding stops signs at all approaches with sidewalk ramp updates. In design. Estimated completion date: August 2024**
11. **Connally Dr Sidewalk Project (Ward A) – Design includes adding sidewalk to the southside of Connally Dr form Judson Ave to Collins Dr. Design state date: September 2024**
12. **Sylvan Road Sidewalk Project from Cedar Avenue to Hapeville City Limits (Ward B) – The design of this project introduces a sidewalk on the west side of Sylvan Road. In design. Estimated completion date: November 2024**
13. **Catalina Cir Traffic Calming Project (Ward D) – Design includes placing speed cushions on Catalina Circle. Design state date: August 2024**
14. **Irene Kidd Pkwy Bridge Joint Repair (Ward B) – Structural design to fix damage to bridge joints. Design state date: August 2024**

*Please email transportationdivision@EastPointCity.org for any questions or concerns.

